

Ablaufplan #Batch 7

Förderzeitraum vom 13.09.2023 bis 24.03.2024

| | | | | | | | | |
|----|---------|----|---------|---------|---------|----|---------|--|
| 1 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 1. Gestaltungsphase Ganztags Orga Kickoff |
| 2 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | |
| 3 | 25 | 26 | 27 | 28 | 29 | 30 | 1. Okt. | Halbtags Methoden Kickoff |
| 4 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | |
| 5 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 2. Hypothesenphase |
| 6 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | |
| 7 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | Ganztags Coaching Hypothesen & Experimente |
| 8 | 30 | 31 | 1. Nov. | 2 | 3 | 4 | 5 | |
| 9 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 3. Experimentierphase A Ganztags DemoDay Elevator Pitch |
| 10 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 11 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | Halbtags Präsentation Experimentierphase A |
| 12 | 27 | 28 | 29 | 30 | 1. Dez. | 2 | 3 | |
| 13 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 4. Experimentierphase B |
| 14 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | |
| 15 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | Ganztags Präsentation Experimentierphase B & Pitch Training |
| 16 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | |
| 17 | 1. Jan. | 2 | 3 | 4 | 5 | 6 | 7 | 5. Opportunity Phase |
| 18 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | |
| 19 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | Halbtags finales Pitch Training |
| 20 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | |
| 21 | 29 | 30 | 31 | 1. Feb. | 2 | 3 | 4 | Ganztags DemoDay DemoDay Pitch |
| 22 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | |
| 23 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 6. Nachbereitungsphase abschließende Experimente |
| 24 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | |
| 25 | 26 | 27 | 28 | 29 | 1. März | 2 | 3 | |
| 26 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | |
| 27 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | |
| 28 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | |