

Ablaufplan #Batch 5

Förderzeitraum vom 14.03.2023 bis 13.09.2023

1	13	14	15	16	17	18	19	1. Gestaltungsphase Ganztags Orga Kickoff
2	20	21	22	23	24	25	26	
3	27	28	29	30	31	1. Apr.	2	Halbtags Methoden Kickoff
4	3	4	5	6	7	8	9	
5	10	11	12	13	14	15	16	
6	17	18	19	20	21	22	23	2. Hypothesenphase
7	24	25	26	27	28	29	30	Ganztags Coaching Hypothesen & Experimente
8	1. Mai	2	3	4	5	6	7	3. Experimentierphase A
9	8	9	10	11	12	13	14	Ganztags DemoDay Elevator Pitch
10	15	16	17	18	19	20	21	
11	22	23	24	25	26	27	28	
12	29	30	31	1. Juni	2	3	4	Halbtags Präsentation Experimentierphase A
13	5	6	7	8	9	10	11	4. Experimentierphase B
14	12	13	14	15	16	17	18	
15	19	20	21	22	23	24	25	
16	26	27	28	29	30	1. Juli	2	
17	3	4	5	6	7	8	9	Ganztags Präsentation Experimentierphase B & Pitch Training
18	10	11	12	13	14	15	16	5. Opportunity Phase Halbtags finales Pitch Training
19	17	18	19	20	21	22	23	Ganztags DemoDay DemoDay Pitch
20	24	25	26	27	28	29	30	
21	31	1. Aug.	2	3	4	5	6	6. Nachbereitungsphase abschließende Experimente
22	7	8	9	10	11	12	13	
23	14	15	16	17	18	19	20	
24	21	22	23	24	25	26	27	
25	28	29	30	31	1. Sept.	2	3	
26	4	5	6	7	8	9	10	
27	11	12	13	14	15	16	17	