

Ablaufplan #Batch 4

Förderzeitraum vom 04.01.2023 bis 03.07.2023

1	2	3	4	5	6	7	8	1. Gestaltungsphase Ganztags Kickoff- Veranstaltung
2	9	10	11	12	13	14	15	
3	16	17	18	19	20	21	22	
4	23	24	25	26	27	28	29	
5	30	31	1. Feb.	2	3	4	5	
6	6	7	8	9	10	11	12	2. Hypothesenphase Ganztags Coaching Hypothesen & Experimente
7	13	14	15	16	17	18	19	
8	20	21	22	23	24	25	26	3. Experimentierphase A Halbtags Präsentation Experimentierphase A
9	27	28	1. März	2	3	4	5	
10	6	7	8	9	10	11	12	
11	13	14	15	16	17	18	19	
12	20	21	22	23	24	25	26	
13	27	28	29	30	31	1. Apr.	2	
14	3	4	5	6	7	8	9	4. Experimentierphase B Ganztags Präsentation Experimentierphase B & Pitch Training
15	10	11	12	13	14	15	16	
16	17	18	19	20	21	22	23	
17	24	25	26	27	28	29	30	
18	1. Mai	2	3	4	5	6	7	
19	8	9	10	11	12	13	14	
20	15	16	17	18	19	20	21	5. Opportunity Phase Halbtags Pitch Day
21	22	23	24	25	26	27	28	
22	29	30	31	1. Juni	2	3	4	6. Nachbereitungsphase
23	5	6	7	8	9	10	11	
24	12	13	14	15	16	17	18	
25	19	20	21	22	23	24	25	
26	26	27	28	29	30	1. Juli	2	