

Ablaufplan #Batch 10

Förderzeitraum vom 19.06.2024 bis 05.01.2025

1	17	18	19	20	21	22	23	1. Gestaltungsphase Orga Kickoff 10-15 Uhr	
2	24	25	26	27	28	29	30		
3	1. Juli	2	3	4	5	6	7		Methoden Kickoff 10-15 Uhr
4	8	9	10	11	12	13	14		
5	15	16	17	18	19	20	21		DemoDay Elevator Pitch 14-18 Uhr
6	22	23	24	25	26	27	28		
7	29	30	31	1. Aug.	2	3	4	2. Hypothesenphase ★ offizieller Start Hypothesen-Feedback & Experimente-Input 10-14 Uhr	
8	5	6	7	8	9	10	11		
9	12	13	14	15	16	17	18	3. Experimentierphase A	
10	19	20	21	22	23	24	25		
11	26	27	28	29	30	31	1. Sept.		
12	2	3	4	5	6	7	8		
13	9	10	11	12	13	14	15		
14	16	17	18	19	20	21	22		Peer-Feedback 10-13 Uhr
15	23	24	25	26	27	28	29		
16	30	1. Okt.	2	3	4	5	6		4. Experimentierphase B
17	7	8	9	10	11	12	13		
18	14	15	16	17	18	19	20		
19	21	22	23	24	25	26	27		
20	28	29	30	31	1. Nov.	2	3		
21	4	5	6	7	8	9	10		
22	11	12	13	14	15	16	17	5. Opportunity Phase finales Pitch Training 1-stündiges Meeting [ONLINE]	
23	18	19	20	21	22	23	24		
24	25	26	27	28	29	30	1. Dez.	6. Nachbereitungsphase abschließende Experimente	
25	2	3	4	5	6	7	8		
26	9	10	11	12	13	14	15		
27	16	17	18	19	20	21	22		
	23	24	25	26	27	28	29		
	30	31	1. Jan.	2	3	4	5		