

Ablaufplan #Batch 11

Förderzeitraum vom 18.09.2024 bis 31.03.2025

1	16	17	18	19	20	21	22
2	23	24	25	26	27	28	29
3	30	1. Okt.	2	3	4	5	6
4	7	8	9	10	11	12	13
5	14	15	16	17	18	19	20
6	21	22	23	24	25	26	27
7	28	29	30	31	1. Nov.	2	3
8	4	5	6	7	8	9	10
9	11	12	13	14	15	16	17
10	18	19	20	21	22	23	24
11	25	26	27	28	29	30	1. Dez.
12	2	3	4	5	6	7	8
13	9	10	11	12	13	14	15
14	16	17	18	19	20	21	22
15	23	24	25	26	27	28	29
16	30	31	1. Jan.	2	3	4	5
17	6	7	8	9	10	11	12
18	13	14	15	16	17	18	19
19	20	21	22	23	24	25	26
20	27	28	29	30	31	1. Feb.	2
21	3	4	5	6	7	8	9
22	10	11	12	13	14	15	16
23	17	18	19	20	21	22	23
24	24	25	26	27	28	1. März	2
25	3	4	5	6	7	8	9
26	10	11	12	13	14	15	16
27	17	18	19	20	21	22	23
28	24	25	26	27	28	29	30

1. Gestaltungsphase

Orga Kickoff | 10-15 Uhr

★ offizieller Start

Methoden Kickoff | 10-15 Uhr

Ideenvorstellung | Option 1 | 13:30-13:45 Uhr [ONLINE]

Ideenvorstellung | Option 2 | 13:30-13:45 Uhr [ONLINE]

2. Hypothesenphase

Hypothesen-Feedback & Experimente-Input | 10-14 Uhr

3. Experimentierphase A

DemoDay | Elevator Pitch | 14-18 Uhr

Peer-Feedback | 10-13 Uhr

4. Experimentierphase B₁

Pitch-Input | 10-12 Uhr [ONLINE]

5. Opportunity Phase

finales Pitch Training | 1-stündiges Meeting [ONLINE]

DemoDay | DemoDay Pitch | 14-18 Uhr

7. Nachbereitungsphase

abschließende Experimente